BIETA

ENGINEERING SUCCESS TOGETHER WEE KLY SU M MARY REPO RT
Client: Needham DPW Dates: 11/9/15to0 11/13/15

Contract: Rockwood Lane Extension

Developer: Wayside Realty Trust Inspector(s) onsite:  BL

WORK COMPLETED 11/9/15 THRU 11/13/15

e Titan installs sewer wye connections for Lot 1 STA 1+82.5 & Lot STA 2+27 9 11/9/15

e Titan Contractors installs Sewer Manhole 3 STA 2+61 11/9/15

e BCME Blasting Inc. continues drilling and blasting operations at various locations
throughout the site 11/9/15 — 11/13/15. A total of 13 blasts were recorded.

e Fire Department personnel on site for all blasting activities 11/9/15-11/13/15

e Rick Groll (Independent Seismologist) on site to monitor blasting operations with 2
seismographs set up at strategic locations 11/9/15 - 11/13/15

e Receive complaint from resident 99 Tudor Rd concerning blasting intensity 11/6/15

e Meet with resident of 99 Tudor Rd, re: blasting, fence and plantings 11/9/15

e Fire Department Chief (Dennis Condon) continues to monitor all blasting operations and
review all seismograph readings for compliance with State regulations 11/9/15 -11/13/15

e BETA noted that all seismograph readings for the week ending 11/13/15 were within the
limits set by the Commonwealth

e Stone Masons continue building retaining walls, currently working behind lots 7 & 8

e Sand bedding material hauled to the site 11/9/15

¢ Install Sewer Manhole 3 STA 2+61 10/9/15 (sewer line extended onto private property)

e Needham DPW shuts down water main on Rockwood Lane to extend the existing water
main into the new development 11/10/15

¢ Titan Contractors excavates and connects to existing water main STA 0+28 on Rockwood
Lane 11/10/15

e New shut off valve installed STA 0+28 on Rockwood Lane 11/10/15

e No site work performed 11/11/15 in observance of Veterans Day

e Meet with Needham Water & Sewer Division to discuss and update the extension of existing
utilities into the new subdivision. Mon. 11/9/15, Thurs. 11/12/15 & Fri. 11/13/15

e Titan Construction continues preparing areas for stone retaining walls to be built 11/9/15 —
11/13/15

e Gravel backfill being delivered from offsite location 11/9/15, 11/10/15 & 11/13/15

e Titan Contractors connect to existing drainage system 11/13/15

e Site Supervisor not on site Friday 11/6/15, arrives Monday 11/9/15 at 10:55 am, leaves
project 11:50 am Friday 11/13/15
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Needham DPW
Rockwood Lane Extension

WORK ANTICIPATED FOR NEXT WEEK

Rock drilling of proposed roadway and lots

Blasting of proposed roadway and lots

Excavation of blasted rock and hauling to alternate onsite location

Stone masons continue building retaining walls behind lots 7 & 8

Delivery of pipe bedding materials

Hauling of fill material on site by others

Hauling blasted rock to offsite locations

Street excavation Rockwood Lane continues to extend existing drainage, water lines
Titan Contractors utilizing second excavator to expedite installation of utilities
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Retaining aII behind Lots 7 & 8 Sanitary Sewer connection for Lot 1
STA1+82.5 11/9/15




Needham DPW
Rockwood Lane Extension
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Sewer Manhole 3 STA 2+61 - 11/9/15 Setting Blasting Mats Lot 6 11/10/15

Connection to existing water main and New Water Main with blow off installed for
Install shut of valve STA 0+28 Rockwood Lane.  pressure and chlorination testing 11/10/15
11/10/15



